Exam Code: PMI-RMP

Exam Name: PMI Risk Management Professional (PMI-RMP)

Vendor: PMI

Version: DEMO
QUESTION NO: 1
You are the project manager of the GHY project for your organization. You are about to start the qualitative risk analysis process for the project and you need to determine the roles and responsibilities for conducting risk management. Where can you find this information?
A. Enterprise environmental factors
B. Risk register
C. Risk management plan
D. Staffing management plan
Answer: C

QUESTION NO: 2
Neil works as a project manager for SoftTech Inc. He is working with Tom, the COO of his company, on several risks within the project. Tom understands that through qualitative analysis Neil has identified many risks in the project. Tom's concern, however, is that the priority list of these risk events are sorted in “high-risk,” “moderate-risk,” and “low-risk” as conditions apply within the project. Tom wants to know that is there any other objective on which Neil can make the priority list for project risks. What will be Neil's reply to Tom?
A. Risks may be listed by the additional analysis and response
B. Risk may be listed by the responses in the near-term
C. Risks may be listed by priority separately for schedule, cost, and performance
D. Risks may be listed by categories
Answer: C

QUESTION NO: 3
Which of the following processes involves choosing the alternative strategies, executing a contingency or fallback plan, taking corrective action, and modifying the project management plan?
A. Monitor and Control risk
B. Configuration Management
C. Integrated Change control
D. Scope Change control
Answer: A

QUESTION NO: 4
Melody is the project manager for her organization. She has created a risk response to conduct more tests on the software her project is creating. The identified risk that prompted this response was that the software is mission-critical and must be flawless before it can be put into product.
What type of a risk response has Melody used in this scenario?
A. Mitigation
B. Enhance
C. Transference
D. Avoidance
Answer: A
QUESTION NO: 5
Rex is the project manager of the BDF Project. This project will last for two years and has a budget of $2,345,000. Management has instructed Rex that the project must not go over budget as funds are very tight in the organization. During the project planning Rex and the project team discover a positive risk event to save $75,000. Rex wants to make certain that this risk event happens so which risk response method is most appropriate?
A. Share  
B. Mitigation  
C. Exploit  
D. Enhance  
Answer: C

QUESTION NO: 6
You are the project manager of the NJJ project. Your enterprise environmental factors require that you establish certain risk management rules regarding low risks within your project. What is the best policy for risks with low probability and low impact in the project management?
A. These risks should be accepted.  
B. These risks should be placed on a watchlist for future monitoring.  
C. These risks should be identified, but dismissed.  
D. These risks should be placed in the risk register.  
Answer: B

QUESTION NO: 7
Gary has identified a project risk that could injure project team members. He does not want to accept any risk where someone could become injured on this project so he hires a professional vendor to complete this portion of the project work. This workaround to the risk event is known as what type of risk response?
A. Acceptance  
B. Transference  
C. Mitigation  
D. Avoidance  
Answer: B

QUESTION NO: 8
Fred is the project manager of a large project in his organization. Fred needs to begin planning the risk management plan with the project team and key stakeholders. Which plan risk management process tool and technique should Fred use to plan risk management?
A. Variance and trend analysis  
B. Information gathering techniques  
C. Planning meetings and analysis  
D. Data gathering and representation techniques  
Answer: C
QUESTION NO: 9
Joan is the project manager of the BTT project for her company. She has worked with her project to create risk responses for both positive and negative risk events within the project. As a result of this process Joan needs to update the project document updates. She has updated the assumptions log as a result of the findings and risk responses, but what other documentation will need to be updated as an output of risk response planning?
A. Scope statement
B. Lessons learned
C. Risk Breakdown Structure
D. Technical documentation
Answer: D

QUESTION NO: 10
You work as a project manager for BlueWell Inc. You with your team are using a method or a (technical) process that conceives the risks even if all theoretically possible safety measures would be applied. One of your team member wants to know that what is a residual risk. What will you reply to your team member?
A. It is a risk that can not be addressed by a risk response.
B. It is a risk that will remain no matter what type of risk response is offered.
C. It is a risk that remains because no risk response is taken.
D. It is a risk that remains after planned risk responses are taken.
Answer: D

QUESTION NO: 11
Stephen is the project manager of the GBB project. He has worked with two subject matter experts and his project team to complete the risk assessment technique. There are approximately 47 risks that have a low probability and a low impact on the project. Which of the following answers best describes what Stephen should do with these risk events?
A. The low probability and low impact risks should be added to a watchlist for future monitoring.
B. Because they are low probability and low impact, the risks can be dismissed.
C. The low probability and low impact risks should be added to the risk register.
D. Because they are low probability and low impact, Stephen should accept the risks.
Answer: A

QUESTION NO: 12
Mary is the project manager for the BLB project. She has instructed the project team to assemble, to review the risks. She has included the schedule management plan as an input for the quantitative risk analysis process. Why is the schedule management plan needed for quantitative risk analysis?
A. Mary will schedule when the identified risks are likely to happen and affect the project schedule.
B. Mary will utilize the schedule controls and the nature of the schedule for the quantitative analysis of the schedule.
C. Mary will use the schedule management plan to schedule the risk identification meetings
throughout the remaining project.
D. Mary will utilize the schedule controls to determine how risks may be allowed to change the project schedule.

Answer: B

QUESTION NO: 13
A project team member has just identified a new project risk. The risk event is determined to have significant impact but a low probability in the project. Should the risk event happen it'll cause the project to be delayed by three weeks, which will cause new risk in the project. What should the project manager do with the risk event?
A. Add the identified risk to a quality control management control chart.
B. Add the identified risk to the issues log.
C. Add the identified risk to the risk register.
D. Add the identified risk to the low-level riskwatchlist.

Answer: C

QUESTION NO: 14
You work as a project manager for BlueWell Inc. You are working on a project and the management wants a rapid and cost-effective means for establishing priorities for planning risk responses in your project. Which risk management process can satisfy management's objective for your project?
A. Historical information
B. Qualitative risk analysis
C. Quantitative analysis
D. Rolling wave planning

Answer: B

QUESTION NO: 15
Your organization has a project that is expected to last 20 months but the customer would really like the project completed in 18 months. You have worked on similar projects in the past and believe that you could fast track the project and reach the 18 month deadline. What increases when you fast track a project?
A. Resources
B. Costs
C. Communication
D. Risks

Answer: D

QUESTION NO: 16
Yolanda is the project manager of a high-profile project for her organization. This project has 124 stakeholders from across the organization and many of the stakeholders have high demands and expectations for the project. Yolanda will need several pieces of project information as she begins to communicate and manage the stakeholder expectations. Which of the following inputs of the manage stakeholder expectations process directly addresses the
risks that could affect the project and which must be communicated to the project stakeholders?
A. Change log
B. Low-level riskswatchlist
C. Issue log
D. Stakeholder register
Answer: A

QUESTION NO: 17
Holly is the project manager of the NHQ project for her company. Her project sponsor, Tracy, has requested that Thomas, the department manager, from the Risk Management Department, will work with Holly to determine the effectiveness of the risk responses. Tracy and Thomas are concerned that some of the risks within Holly's project may not be addressed to depth they would like. In this scenario, who is responsible for ensuring that risk audits are performed at an appropriate frequency throughout the project?
A. Thomas
B. Tracy
C. The project team
D. Holly
Answer: D

QUESTION NO: 18
You work as a project manager for SoftTech Inc. You are working with the project stakeholders to begin the qualitative risk analysis process. Which of the following inputs will be needed for the qualitative risk analysis process in your project? Each correct answer represents a complete solution. Choose all that apply.
A. Organizational process assets
B. Cost management plan
C. Project scope statement
D. Risk register
Answer: A,C,D

QUESTION NO: 19
You are the project manager of the HJU project for your company. This project will last for 18 months and has a project budget of $567,000. Robert, one of your stakeholders, has introduced a scope change request that will likely have an impact on the project costs and schedule. Robert assures you that he will pay for the extra time and costs associated with the risk event. You tell Robert that the change request may affect more areas of the project than just time and cost and that you are worried about the additional risks the change request will bring. What project management component is responsible for evaluating a change request and its impact on all of the project management knowledge areas?
A. Project change control system
B. Integrated change control
C. Risk analysis
CONFIGURATION MANAGEMENT

Answer: B

QUESTION NO: 20
Amy is the project manager for her company. In her current project the organization has a very low tolerance for risk events that will affect the project schedule. Management has asked Amy to consider the affect of all the risks on the project schedule. What approach can Amy take to create a bias against risks that will affect the schedule of the project?

A. She can create an overall project rating scheme to reflect the bias towards risks that affect the project schedule.
B. She can filter all risks based on their affect on schedule versus other project objectives.
C. She can have the project team pad their time estimates to alleviate delays in the project schedule.
D. She can shift risk-laden activities that affect the project schedule from the critical path as much as possible.

Answer: A